

**Bharati Vidyapeeth**  
**(Deemed to be University), Pune**  
**School of Distance Education**

---

<b>Assignment No.</b>		<b>Name of the Assignment Setter:</b>	<b>Mr.MANJEET KUMAR</b>		
<b>Course Code:</b>	<b>401</b>	<b>Class:</b>	<b>MBA/E-MBA/MBA-HR</b>	<b>Semester:</b>	<b>IV</b>

<b>Subject:</b>	<b>PROJECT MANAGEMNT</b>
-----------------	--------------------------

Q.1) Attempt **ANY ONE** of the **Following (1000 Words)** (10)

- a) Explain the concept of project quality and importance of TQM in Projects..
- b) Explain Projects planning and scheduling technique with epm and PERT.

Q.2) Attempt **ANY TWO** of the **Following (800 Words)** (12)

- a) What is and integrated project Management information system? What is its importance?  
Explain.
- b) Why is a post-normally quality for the post- completion audit?
- c) Discuss the different types of cost estimating in the life cycle of project.
- d) Explain the team building process in managing projects.

Q.3) Write Short Notes on **(ANY TWO)** (08)

- a) Internal Rate of Return (IRR) method for project evaluation
- b) Progressive scheduling method of Resource allocation
- c) Project Closure
- d) Pay Back Period (PB) method for project evaluation

\* \* \* \* \*

