

Subject : Project Management

Day : Wednesday
Date : 01/06/2016



Time : 02.00 PM TO 05.00 PM
Max Marks : 80 Total Pages : 1

N.B.:

- 1) Attempt **ANY FIVE** questions from Section – I and attempt **ANY TWO** questions from Section – II.
 - 2) Answers to both the sections should be written in the **SAME** answer book.
 - 3) Figures to the right indicate **FULL** marks.
-

SECTION – I

- Q.1** What concern and considerations are to be made in feasibility study? [10]
- Q.2** Explain the use of software application in project execution. Explain any one of them. [10]
- Q.3** Explain the importance of “Social Cost Benefit Analysis” in the Project Management. [10]
- Q.4** “Contract Management in any project has its legal aspect”. Explain in detail. [10]
- Q.5** What factors need to be considered in preparing feasibility study in Project management? [10]
- Q.6** Explain the term financial and economic evaluation of a project in detail. [10]
- Q.7** Write short notes on **ANY TWO** of the following: [10]
- a) Risk in Project Management
 - b) Project Cycle
 - c) Project Planning

SECTION – II

- Q.8** What is the purpose of Project Report? Explain the contents of a Project Report with suitable example. [15]
- Q.9** What are the issues that may come up inspite of excellent Project Planning? Explain with suitable example in your city. [15]
- Q.10** “Jaitapur Power Plant” is not progressing. What are the issues you can identify and what are the remedies you can recommend to them? [15]

* * * *